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Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of
cell E6 is ongoing. The operations layer of protective
stone located above the anchor trench is being
removed to allow the liner material to be further
investigated. A temporary fill road was placed to
allow an excavator to remove over burden from the
storm in order to access the side wall liner, which was
exposed today. Operations layer sand will be placed
on Saturday. Liner crews have begun their evaluation
of this area.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The contractor closed all
remaining forms today in anticipation of the final wall

pour on February gth,

2) Box Culvert: The contractor completed pouring
the channel invert today. Next weeks efforts will
concentrate on forming the transition structure from
box culvert invert to pipe invert.

3) Pipe: The contractor completed laying the Hobas
Pipe today, and continues pressure testing the joints
of placed pipe. Backfilling of the pipe trench will
continue thru next week.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor continues skimming
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water from the surface of the area south of Cell E6.
We anticipate Cell E6 riser connections to commence
on Monday or Tuesday.

2) The contractor removed 10,000 gallons of mud
and water mixture from the area south of Cell E6
today, and placed into frac tanks in order to allow
them to separate. These activities are ongoing.

Sediment Basin:

1) The contractor pumped 61,500 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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